


National Medication Chart Implementation Progress




Aim

- Housekeeping
 - Bathrooms
 - Exits and evacuation procedure
 - Videoing
- Review implementation process
- Review planned timelines
- How are we doing?

Approach

- Phased approach through 2011
- Clinical engagement
- Open two-way communication strategy – why, where, what, how
- Laying the foundations for ePrescribing and Administration



DHB	Planning	Training	Live	Rollout	Completed	Comments
Auckland DHB						Unable to implement until scannable
Bay of Plenty DHB						
Counties Manukau DHB						
Capital & Coast DHB						Implementation 5 September 2011
Canterbury DHB						Delayed. To implement on one ward initially.
Hawke's Bay DHB						
Hutt Valley DHB						Implementation 5 September 2011
Lakes DHB						
MidCentral DHB						
Nelson Marlborough DHB						
Northland DHB						No implementation date yet
South Canterbury DHB						Implementation in September
Southern DHB						By end December 2011
Tairāwhiti DHB						Implementation in September
Taranaki DHB						No implementation date yet
Waikato DHB						No implementation date yet
Waitemata DHB						Implementation 11 October 2011
Wairarapa DHB						Implementation 5 September 2011
West Coast DHB						
Whanganui DHB						